

Appendix P
Delivery of Key Objectives for the Phase One Pilot

Detail of Key Objective	Status	Reference
1. Creation of the Serious Illness Care Programme UK through collaboration between: The Clatterbridge Cancer Centre NHS Foundation Trust (CCC); Ariadne Labs and Marie Curie Palliative Care Institute Liverpool.	Completed	Chapters 1 and 3
2. CCC to design and deliver training in serious illness conversations in collaboration with Ariadne Labs.	Completed 10 October 2016	Section 3.7.
3. CCC to provide and facilitate training for 18 clinicians at each of the two pilot sites plus CCC.	Completed 10 October 2016	Section 3.7.
4. CCC to design assessment tools for the UK Programme in partnership with Ariadne Labs.	Completed 31 August 2016	Section 3.5, 3.6, 3.7.
5. CCC to create and maintain a system to record and monitor process metrics to facilitate evaluation of implementation of the UK Programme at pilot sites and CCC.	Completed 19th Sept 2016	Section 3.5, 6.
6. CCC to provide on-going support for pilot sites and trained clinicians.	Completed May 2017	Section 3.7.
7. CCC to provide and facilitate Train the Trainer programmes for three clinicians at each of the two pilot sites, plus CCC.	Completed July 2017	Section 3.7.
8. Creation of the Serious Illness Care Programme UK brand for roll-out of the Programme across the pilot sites.	Completed 19 Sept 2016	Section 3.8.
9. CCC to provide a report on the Serious Illness Care Programme UK for NHS England at end of the pilot. Evaluation report to include reach metrics and qualitative feedback on patient and clinician experience.	Completed 1 October 2017	See Final report
10. Complete between 210-260 serious illness conversations across the three pilot sites during 2016/2017 (revised target).	Completed 30 June 2017	See section 5.2.